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Pajaro River Watershed Long Term Drought Preparedness 
ATTACHMENT 4: BUDGET 

 
Attachment 4 is mandatory and includes the estimated costs of the three projects in the Pajaro River Watershed 
Long Term Drought Preparedness application (Table 4.1): 
 

• Project 1 Hollister Hexavalent Chromium Compliance Project: Planning is complete, this budget includes all 
activities associated with design, construction and management of the project, as described in the work 
plan. 

• Project 2 Hexavalent Chromium Treatment Project: This is a planning and design project, this budget 
includes all costs associated with pilot testing and final design of the project, as described in the work plan. 

• Project 3 Grant Administration: This project involves grant administration and this budget includes all costs 
associated with grant management, as described in the work plan. 

	  
	  

Table 4.1	  – Pajaro River Watershed Long Term Drought Preparedness Proposal Budget 

Individual Project Title 

 (a) (b) (c) (d) (e) 

Requested 
Grant 

Amount 

Cost Share: 
Non-State 

Fund 
Source 
(Match) 

Cost Share: 
Other State 

Funding 
Sources 

Total Cost 
% Funding 

Match  
(b/d) 

(a)	   Project	  1.	  Hexavalent	  Chromium	  
(Hollister)	   $2,810,565	  	   $954,535	   $0	   $3,765,100	   25%	  

(b)	   Project	  2.	  Hexavalent	  Chromium	  
(Watsonville)	   	  $1,924,011	   	  $214,389	   	  $42,020	   	  $2,180,420	   10%	  

(c)	   Project	  3.	  Grant	  Administration	   $202,440	   $49,800	   $0	   $252,240	   20%	  
(d)	   Proposal	  Total	   $4,937,016	   $1,218,724	   $42,020	   $6,197,760	   20%	  
(d)	   DAC	  Funding	  Match	  Waiver	  Total -‐-‐	   -‐-‐	   -‐-‐	   $2,180,420	   -‐-‐	  

(e)	   Grand	  Total -‐-‐	   -‐-‐	   -‐-‐	   $4,017,340	   30%	  
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4.1 PROJECT NO. 1 HOLLISTER HEXAVALENT CHROMIUM COMPLIANCE 
 
Implementing Agency: San Benito County Water District (SBCWD) 
Project Description: On April 15, 2014 the California State Water Resource Control Board (SWRCB) Division of 
Drinking Water (DDW) issued a final Maximum Contaminant Level (MCL) for hexavalent chromium (Chromium 6) at 
10 ppb.  The City of Hollister has four existing municipal drinking water wells that currently comprise over 60 
percent of the City’s public water supply that have Chromium 6 above the MCL. An evaluation identified blending 
with surface water (supplied by a new separate project, the West Hills WTP Project) as the most cost effective 
solution to achieve compliance with the State’s Chromium 6 regulation.  
 
Table 4.2 contains the budget for the Hollister Hexavalent Chromium Compliance Project (HHCCP) which includes 
new transmission mains to convey treated surface directly from the West Hills WTP to three of the City’s wells, 
where it will be blended with contaminated groundwater to meet the State’s Chromium 6 requirement; the fourth 
well with Chromium 6 exceeding the MCL will be taken out of service.  The budget is based on the latest project 
documentation as presented in the Hollister Hexavalent Chromium Compliance Plan Report (July 2015).  
	  

Table 4.2	  – Project Budget 
Proposal Title: Pajaro River Watershed Long Term Drought Preparedness 

Project Title: Hollister Hexavalent Chromium Compliance Project 

Project	  serves	  a	  need	  of	  a	  DAC?:	  	  	  	  No	  
Funding	  Match	  Waiver	  request?:	  	  	  No	  

Category 

 (a) (b) (c) (d) 

Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
Cost Share: 
Other State 

Fund Source* 
Total Cost 

(Funding 
Match) 

(a)	   Direct	  Project	  Administration	  	   	  	   	   	  	   	  	  
(a1)	   Project	  Management	   $0	   $50,000	   $0	   $50,000	  
(a2)	   Labor	  Compliance	   $0	   $30,000	   $0	   $30,000	  
(a3)	   Reporting	   $0	   $10,000	   $0	   $10,000	  

(b)	   Land	  Purchase/Easement	   $0	   $0	   $0	   $0	  

(c)	   Planning/Design/Engineering/	  
Environmental	  Documentation	   	  	   	   	   	  

(c1)	   Design	   $330,000	   $0	   $0	   $330,000	  
(c2)	   Environmental	  Documentation	   $110,000	   $0	   $0	   $110,000	  
(c3)	   Permitting	   $0	   $0	   $0	   $0	  
(c4)	   PPMP	   $0	   $2,000	   $0	   $2,000	  
(c5)	   Irrigation	  Efficiency	   $190,000	   $0	   $0	   $190,000	  

(d)	   Construction/Implementation	   	   	   	   	  
(d1)	   Construction	  Contracting	   $0	   $13,000	   $0	   $13,000	  
(d2)	   Construction	   $2,180,565	   $536,435	   $0	   $2,717,000	  
(d3)	   Environmental	  Compliance	   $0	   $0	   $0	   $0	  
(d4)	   Construction	  Administration	   $0	   $313,100	   $0	   $313,100	  

(e)	   Grand	  Total	  (Sum	  rows	  (a)	  through	  (d)	  
for	  each	  column)	   $2,810,565	  	   $954,535	   $0	   $3,765,100	  

*List	   sources	   of	   funding:	  Non-‐state	   share	   funds	   (matching	   funds)	   are	   secured	   by	   property	   tax	   revenues	   collected	   by	  
SBCWD	  from	  the	  landowners	  in	  Zone	  6	  and	  rate	  increases	  for	  the	  City	  of	  Hollister	  retail	  customers.	   
	  
The following sections provide additional task detail about the budgets specified in Table 4-2. 
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BUDGET CATEGORY (A): DIRECT PROJECT ADMINISTRATION ($90,000) 
Direct project administration costs in Budget Category (a) are not a part of the requested grant funding and are 
submitted for consideration as matching funds.  
 
TASK A1 – PROJECT MANAGEMENT ($50,000) 
This task involves general HHCCP project management activities to be performed by SBCWD staff with support 
from the design consultants. The general project management work will begin immediately following grant award, 
will occur over the duration of the project, and will end with the submittal of the project completion report (90 days 
after final design is complete). All project management activities, including the reporting in Task A3, are assumed to 
be $60,000 and equates to approximately 2% of the estimated construction cost, based on prior experience with 
similar pipeline construction projects. Of the $60,000, $50,000 is allocated to the Task A1 and the $10,000 balance 
is allocated to Task A3 Reporting. 
 
TASK A2 – LABOR COMPLIANCE ($30,000) 
SBCWD anticipates hiring a consultant to prepare the Labor Compliance Plan and certifying payroll in compliance 
with the Labor Code. The cost for preparation of the plan and compliance during project implementation is $30,000 
and equates to approximately 1% of the project construction costs, based on the plan and labor compliance work 
currently being performed for another SBCWD Proposition 84 grant funded project. 
 
TASK A3 – REPORTING ($10,000) 
SBCWD staff will prepare project progress reports detailing work completed during the reporting period for 
submittal to DWR. The estimate is based on 2% of the construction costs, as described in Task A1. Additionally, 
SBCWD staff will prepare and submit a project completion report to DWR, within 90 days following project 
completion.  
 
BUDGET CATEGORY (B): LAND PURCHASE/EASEMENT ($0) 
The proposed facilities will be located within existing public rights of way within the City of Hollister. Thus, no land 
acquisition or easement costs are anticipated for the HHCCP. 
 
BUDGET CATEGORY (C): PLANNING/DESIGN/ENGINEERING/ENVIRONMENTAL DOCUMENTATION 
($632,000) 
Planning is complete. This budget category includes all work necessary to complete design, environmental 
documentation and permitting for the HHCCP and irrigation efficiency services for the RCD. 
 
TASK C1 – DESIGN ($330,00) 
The HHCCP design is scheduled to start in October 2015. The design consultant will be retained and their budget 
to complete the design is estimated to be $330,000.   This budget includes development of the preliminary design, 
50%, 90%, and 100% design submittals as well as technical tasks to support environmental compliance, project 
management and as-needed design support tasks. The estimate for the design submittals is based on 
approximately 4% of construction for preliminary design services and approximately 8% of construction for final 
design services, benchmarks which are typical for the industry and consistent with costs on similar SBCWD 
projects. 
 
TASK C2 – ENVIRONMENTAL DOCUMENTATION ($110,000) 
As discussed in the work plan, a Supplemental EIR will likely be required for the HHCCP, which will tier off the 2014 
EIR that was prepared for the West Hills WTP Project. The estimated cost to complete this task is estimated at 
approximately $110,00 based on approximately 4% of the estimated construction cost. 
 
TASK C3 – PERMITTING ($0)   
The only permit required for the HHCCP is the National Pollutant Discharge Elimination System (NPDES) General 
Permit for Storm Water Discharges Associated with Construction Activity from the Regional Water Quality Control 
Board. The construction permit will be obtained by the contractor and the cost associated it is considered in the 
construction cost estimate of Task D2. Therefore, this task budget is $0. 
 
TASK C4 – PROJECT PERFORMANCE MONITORING PLAN ($2,000) 
The Project Performance and Monitoring Plan (PPMP) will be prepared immediately following grant notification. The 
PPMP will outline how the HHCCP performance will be assessed and evaluated and will be prepared by SBCWD 
staff. The budget for preparing the plan assumes 25 hours of staff time at a rate of $80 per hour. 
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TASK C5 – IRRIGATION EFFICIENCY PROGRAM ($190,000) 
The Irrigation Efficiency Program will be modeled after the successful partnership and program in the Pajaro Valley 
between the Santa Cruz Resource Conservation District (RCD) and Pajaro Valley Water Management Agency. 
RCD staff will work with growers to perform and assist with irrigation system evaluations, data analysis and 
implementation of irrigation system upgrades, irrigation scheduling technology, grower trainings, on-farm 
performance monitoring and grower surveys to measure program impacts. The budget assumes an RCD staff 
person, committed to the program at 70% staff time, at a rate of $95 per hour, for the 18-month duration of the 
program. This program would be fully funded by grant funds. 
 
BUDGET CATEGORY (D): CONSTRUCTION / IMPLEMENTATION ($3,043,100) 
This budget category includes all costs associated with construction, including monitoring and management 
activities during construction. 
 
TASK D1 – CONSTRUCTION CONTRACTING ($13,000) 
This task includes the cost to advertise, conduct pre-bid meetings, evaluate bids and award the construction 
contracts for the HHCCP. The cost is estimated to be approximately $13,000 and provides adequate budget for 100 
staff hours at a rate $130 per hour.    
 
TASK D2 – CONSTRUCTION ($2,717,000) 
The construction cost for the HHCCP is based on the planning level estimate presented in the Hollister Hexavalent 
Chromium Compliance Plan Report. The total estimated construction cost is $2,717,000, broken out by pipeline 
segment shown below: 
 

• Pipeline from Well No. 5 to Well No. 2    -  $1,580,000 
• Westside Pipeline to Well No. 4              -  $1,137,000 

 
TASK D3 – ENVIRONMENTAL COMPLIANCE / MITIGATION / ENHANCEMENT ($0)  
Given the HHCCP construction activities are occurring in existing rights of way, no significant environmental issues 
are anticipated. The cost for compliance and mitigation, if any, are assumed to be included in the 12% costs for 
construction administration as described in Task D4.  
 
TASK D4 – CONSTRUCTION ADMINISTRATION ($313,100) 
The cost to administer construction of HHCCP, including construction management, engineering services during 
construction, and environmental compliance (if required) is estimated to be approximately 12% of the construction 
cost. The cost for construction management for is estimated at $313,100. The anticipated work effort is consistent 
with past experience on similar projects. 
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4.2 PROJECT NO. 2 HEXAVALENT CHROMIUM TREATMENT PROJECT 
 
Implementing Agency: City of Watsonville 
Project Description: On April 15, 2014 the California State Water Resource Control Board (SWRCB) Division of 
Drinking Water (DDW) issued a final Maximum Contaminant Level (MCL) for hexavalent chromium (Chromium 6) at 
10 ppb.  The City of Watsonville, a disadvantaged community (DAC), has six critical groundwater wells that 
comprise nearly three quarters of the City’s public water supply that have Chromium 6 above the MCL. A 
technology evaluation conducted by Corona Environmental Consulting identified reduction/coagulation/filtration 
(RCF) as a cost effective treatment solution. This project involves the pilot testing and final design of the Chromium 
6 treatment system to ensure safe and affordable drinking water for the residents of Watsonville. Additionally, the 
City is going to use the Chromium 6 treatment project as an opportunity to communicate the importance of ongoing 
conservation. The City intends to expand on its current conservation outreach approach to incorporate information 
about hexavalent chromium and the importance of conservation. 
 
	  

Table 4.3	  – Project Budget 
Proposal Title: Pajaro River Watershed Long Term Drought Preparedness 

Project Title: Hexavalent Chromium Treatment Project 

Project	  serves	  a	  need	  of	  a	  DAC?:	  	  	  	  Yes	  
Funding	  Match	  Waiver	  request?:	  	  	  Yes	  

Category 

 (a) (b) (c) (d) 

Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
Cost Share: 
Other State 

Fund Source* 
Total Cost 

(Funding Match) 
(a)	   Direct	  Project	  Administration	  	   	  	   	  	   	  	   	  	  
(a1)	   Project	  Management	   $100,800	   $0	   $17,280	   $118,080	  
(a2)	   Labor	  Compliance	   $0	   $0	   $6,500	   $6,500	  
(a3)	   Reporting	   $0	   $0	   $6,720	   $6,720	  

(b)	   Land	  Purchase/Easement	   $0	   $0	   $0	   $0	  

(c)	   Planning/Design/Engineering/	  
Environmental	  Documentation	   	  	   	  	   	  	   	  	  

(c1)	   Pilot	  Testing	   $599,600	   $0	   $0	   $599,600	  
(c2)	   Design	   $1,223,611	   $214,389	   $0	   $1,438,000	  
(c3)	   Conservation	  Outreach	   $0	   $0	   $9,600	   $9,600	  
(c4)	   Project	  Performance	  Monitoring	  Plan	   $0	   $0	   $1,920	   $1,920	  

(d)	   Construction/Implementation	   $0	   $0	   $0	   $0	  

(e)	   Grand	  Total	  (Sum	  rows	  (a)	  through	  
(d)	  for	  each	  column)	   	  $1,924,011	   	  $214,389	   	  $42,020	   	  $2,180,420	  

*List	  sources	  of	  funding:	  This	  is	  a	  design	  project	  meeting	  a	  critical	  water	  quality	  need	  for	  a	  DAC;	  the	  City	  of	  Watsonville	  
is	  seeking	  a	  match	  waiver.	  However,	  due	  to	  the	  limited	  funding	  available,	  some	  of	  the	  costs	  will	  be	  funded	  by	  the	  City	  of	  
Watsonville	  through	  in-‐kind	  services	  and	  the	  Water	  Enterprise	  Fund.	  
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BUDGET CATEGORY (A): DIRECT PROJECT ADMINISTRATION 
 
TASK A1 – PROJECT MANAGEMENT ($118,080) 
This task involves general project management activities to be performed by the City of Watsonville staff and 
project management of the pilot testing and design to be performed by a consultant, as described in the work plan. 
The general project management work to be performed by City of Watsonville staff will begin immediately following 
grant award, will occur over the duration of the project, and will end with the submittal of the project completion 
report (90 days after final design is complete). The estimate assumes 12 hours per month, at a rate of $80 per 
hour, for the project duration of 18 months. The project management of the pilot testing and design will be 
performed by the consultants leading the effort and those consultants have provided an estimate for the work. The 
estimate assumes 28 hours per month, at a rate of $200 per hour, for the project duration of 18 months. 
 
TASK A2 – LABOR COMPLIANCE ($6,500) 
Watsonville anticipates hiring a consultant to prepare the plan and certifying payroll in compliance with the Labor 
Code, if required for any aspect of the project (pilot testing). The cost for preparation of the plan and compliance 
during project implementation is 1% of the project pilot testing costs. 
 
TASK A3 – REPORTING ($6,720) 
Watsonville staff will prepare project progress reports detailing work completed during the reporting period for 
submittal to SBCWD for review and inclusion in a progress report to be submitted to DWR. The estimate assumes 
12 hours per quarter, at a rate of $80 per hour, for the project duration of five reporting periods (quarters). 
Additionally, Watsonville staff will prepare and submit a project completion report to SBCWD for submittal to DWR. 
The estimate assumes a 24 hours, at a rate of $80 per hours, for the preparation of the project completion report. 
 
BUDGET CATEGORY (B): LAND PURCHASE/EASEMENT 
There are no land or easement requirements for this project. 
 
BUDGET CATEGORY (C): PLANNING/DESIGN/ENGINEERING/ENVIRONMENTAL DOCUMENTATION 
The City of Watsonville has completed or is currently completing a significant amount of planning, feasibility 
studies, and pilot testing at Well 2 for the Hexavalent Chromium Treatment Project (HCTP). This work is not 
included in the work plan or the budget. Only the following four planning and design tasks are included in the work 
plan and budget. 
 
TASK C1 – PILOT TESTING FOR WELLS 3, 7, 14, 17 AND 18 ($599,600) 
The City of Watsonville has been working with the engineering consulting firm of Corona Environmental Consulting, 
LLC and Carollo Engineers, Inc., experts in Cr6 treatment. The consultant team will develop the pilot test plan, 
manage pilot test operations, and prepares pilot test summary memo and basis of design. The pilot-testing budget 
is based on a fee estimate prepared by the consultants, as detailed in Table 4.4. 
 
 

Table	  4.4	  Pilot	  Testing	  Budget	  Detail	  
Classification/Item	   Rate	   Hours	   Total	  

Vice President	   $225	   340	   $76,500	  
Senior Engineer	   $175	   720	   $126,000	  

Engineer	   $100	   1500	   $150,000	  
Equipment	   N/A	   N/A	   $72,100	  
Analytical N/A N/A $175,000 

Total $599,600 
 
 
TASK C2 - DESIGN FOR WELLS 2, 3, 7, 14, 17 AND 18 ($1,438,000) 
The purpose of this task is to finalize plans and outline specifications for the treatment design recommendations for 
wells 2, 3, 7, 14, 17, and 18. The consultant team will produce the 60-percent, 90-percent, and bid set design 
submittals. The design budget is based on 11% of the estimated cost to construct the treatment, a standard 
engineering estimate. As presented in Table 4.5, the conceptual opinion of probable construction costs (AACE 
Class 4 estimate; +50%/-30% accuracy) range from $12.4 million to $22.5 million, with the range representing a 
American Association of Cost Estimating Class 4 estimate of +50% to -30%. An 11% estimate for design is $1.8 
million. However, this includes $315,000 for preliminary engineering that has already occurred outside of this grant 
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work plan and an additional $47,000 that was included as project management in Task A1. Therefore, the budget 
estimate for final design is $1,438,000. Given the limited funding available, the grant amount available to the City of 
Watsonville for this task is $1,223,611 and the balance is shown as cost share. 
 
 

Table	  4.5	  Estimated	  Cost	  to	  Construct	  Treatment	  Facilities	  
	   Alternative	  1:	  Blending/RCOF/RCF	  

Capital ($M)	   $12.4 - $22.5	  
Annual O&M ($M/year)	   $0.47 - $1.20	  
Net Present Worth ($M)	   $15.9 - $36.3	  

 
 
TASK C3 – CONSERVATION OUTREACH ($9,600)	  
The City intends to expand on its current conservation outreach approach to incorporate information about 
hexavalent chromium and steps that the City is taking to comply with the regulation. As described in the work plan, 
the City will produce quarterly outreach updates regarding the status of the Cr6 efforts with reminders of 
conservation programs and events. The information will be distributed to the residents with their water bills and will 
be integrated into the City’s community program and social media campaign. The budget includes the staff time 
required to create the hexavalent chromium project specific information in conjunction with conservation program 
information. The budget assumes 24 hours of staff time per quarter, at a rate of $80 per hour, for the project 
duration of five quarters. The printing, mailing and other production costs are already included in the existing 
conservation program and are not considered additional costs here. 
 
TASK C4 – PROJECT PERFORMANCE MONITORING PLAN ($1,920)	  
Watsonville will develop and submit a Project Performance Monitoring Plan, if required. This is a DAC design 
project and may not require a PPMP. However, if required, the PPMP will be prepared by City staff. The budget 
assumes 24 hours of staff time at a rate of $80 per hour. 
	  
BUDGET	  CATEGORY	  (D):	  CONSTRUCTION	  /	  IMPLEMENTATION	  	  
The HCTP is a design project that does not involve construction. 
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4.3 PROJECT NO. 3 GRANT ADMINISTRATION 
 
Implementing Agency: San Benito County Water District 
Project Description: The Pajaro River Watershed IRWM Regional Water Management Group, authorized San 
Benito County Water District (SBCWD) to act as the applicant and the grant manager for the Proposition 84, IRWM 
2015 Grant. SBCWD will administer these funds and respond to DWR’s reporting and compliance requirements 
associated with the grant administration. SBCWD will act in a coordination role: disseminating grant compliance 
information to the project managers responsible for implementing the projects contained in this agreement, 
obtaining and retaining evidence of compliance (e.g., CEQA/NEPA documents, reports, monitoring compliance 
documents, labor requirements, etc), obtaining data for progress reports from individual project managers, 
assembling and submitting progress reports to the State, and coordinating all invoicing and payment of invoices. 
 
 

Table 4.6	  – Project Budget 
Proposal Title: Pajaro River Watershed Long Term Drought Preparedness 

Project Title: Grant Administration 

Project	  serves	  a	  need	  of	  a	  DAC?:	  	  	  	  No	  
Funding	  Match	  Waiver	  request?:	  	  	  No	  

Category 

 (a) (b) (c) (d) 

Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source* 
Cost Share: 
Other State 

Fund Source* 
Total Cost 

(Funding Match) 
(a)	   Direct	  Project	  Administration	  	   	  	   	  	   	  	   	  	  
(a1)	   Grant	  Application	   $0	   $49,800	   $0	   $49,800	  
(a2)	   Agreement	  Administration	   $71,400	   $0	   $0	   $71,400	  
(a3)	   Invoicing	   $52,920	   $0	   $0	   $52,920	  
(a4)	   Reporting	   $78,120	   $0	   $0	   $78,120	  

(b)	   Land	  Purchase/Easement	   $0	  	   $0	  	   $0	  	   $0	  	  

©	   Planning/Design/Engineering/	  
Environmental	  Documentation	   $0	  	   $0	  	   $0	  	   $0	  	  

(d)	   Construction/Implementation	   $0	  	   $0	  	   $0	  	   $0	  	  

(e)	   Grand	  Total	  (Sum	  rows	  (a)	  through	  
(d)	  for	  each	  column)	   $202,440	  	   $49,800	  	   $0	  	   $252,240	  	  

*List	  sources	  of	  funding:	  This	  is	  a	  design	  project	  meeting	  a	  critical	  water	  quality	  need	  for	  a	  DAC;	  the	  City	  of	  Watsonville	  
is	  seeking	  a	  match	  waiver.	  
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BUDGET CATEGORY (A): DIRECT PROJECT ADMINISTRATION ($252,240) 
The total cost for SBCWD Grant Administration is $252,240, as shown in the table above. This is approximately 4% 
of the proposal costs and consistent with grant administration costs for similar grants. A brief summary of the 
project costs documenting how the budget shown is reasonable based on current available information is shown 
below. 
 
TASK A1 – PAJARO RIVER WATERSHED LONG TERM DROUGHT PREPAREDNESS GRANT APPLICATION 
($49,800)   
This task involves the preparation and submittal of the Pajaro River Watershed Long Term Drought Preparedness 
Grant Application. The budget for this task is based on an existing contract with Gutierrez Consultants for grant 
application services. The budget is based on 240 hours at a rate of $205 per hour plus $600 in other direct charges. 
The costs were shared by both project sponsors, SBCWD and the City of Watsonville. Grant funds are not being 
requested for this task. 
 
TASK A2 – AGREEMENT ADMINISTRATION ($71,400) 
SBCWD will be the grant administrator and be responsible for all grant administration activities as described in the 
work plan. SBCWD anticipates securing the services of a consultant to perform all grant administration activities. 
The budget for this task is based on an estimate from Gutierrez Consultants based on similar work for other grants. 
The cost to coordinate and secure the DWR grant agreement is estimated at 60 hours at a rate of $210 per hour 
($12,600). The cost to coordinate and secure the City of Watsonville agreements is estimated at 40 hours at a rate 
of $210 per hour ($8,400). The general grant administration and support services are estimated to be xx hours per 
month for the 30-month term of the grant agreement at a rate of $210 per hour ($50,400). These costs are 
consistent with grant administration costs for similar grants. SBCWD is seeking grant funding for this task. 
 
TASK A3 – INVOICING ($52,920) 
SBCWD will be responsible for compiling invoices for submittal to DWR as described in the work plan. SBCWD 
anticipates securing the services of a consultant to perform all grant invoicing activities. The budget for this task is 
based on an estimate from Gutierrez Consultants based on similar work for other grants. The estimate assumes 36 
hours per quarter for the first five quarters of the grant, after which the City of Watsonville project is scheduled to be 
completed ($37,800). The estimate assumes 24 hours per quarter for the final three quarters of the grant, at a rate 
of $210 per hour ($15,120). These costs are consistent with grant invoicing costs for similar grants. SBCWD is 
seeking grant funding for this task. 
 
TASK A4 – PROGRESS REPORTS AND PROJECT/GRANT COMPLETIONS REPORTS ($78,120) 
SBCWD will be the grant administrator and be responsible for submitting progress reports, project completion 
reports, and the grant completion reports to DWR. SBCWD anticipates securing the services of a consultant to 
perform all grant reporting activities. The budget for this task is based on an estimate from Gutierrez Consultants 
based on similar work for other grants. The estimate assumes 36 hours per quarter for the first five quarters of the 
grant, after which the City of Watsonville project is scheduled to be completed ($37,800). The estimate assumes 24 
hours per quarter for the final three quarters of the grant, at a rate of $210 per hour ($15,120). Additionally, the 
budget includes 40 hours for project close-out reporting for the two projects plus an additional 40 hours for the grant 
completion report, at a rate of $210 per hour ($25,200). These costs are consistent with grant reporting costs for 
similar grants. SBCWD is seeking grant funding for this task. 
	  


